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Administrative Info
 This webinar is being recorded
 The recording & slides will be available 

on www.radresource.net within 2‐3 
business days

 Ask Questions
– Be sure to input your Audio PIN shown on your control 

panel (Note: this PIN is unique to you and cannot be 
shared)

– “Raise your hand” by clicking on the hand icon on your 
control panel and the presenter will un‐mute your line 
so you can ask your question live

– If you wish to submit a question in writing, type your 
question via the “Question” feature at the bottom of 
your control panel; typed Qs will be answered via email 
following the webinar
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Why Are We Here Today?
1. Understand the key players involved

2. Learn about the closing process

3. Understand closing timelines

4. Become familiar with key RAD closing documents

5. Understand the unique requirements for different types of RAD 
transactions ‐ PBV or PBRA; FHA

6. Learn about post closing responsibilities

7. Become familiar with available resources

8. Tips for a smooth closing
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Learn the Lingo
 Recap =  HUD’s Office of Recapitalization
 PIH = Public and Indian Housing
 MF = Multifamily 
 OGC = Office of General Counsel
 SAC = Special Applications Center (PIC Removal)
 RAD CC = RAD Closing Coordinator
 DOT/DORC = Declaration of Trust/Declaration of Restrictive 

Covenants
 HAP = Housing Assistance Payments Contract
 IDRR = Initial Deposit to the Replacement Reserves
 PBRA = Project Based Rental Assistance
 PBV = Project Based Voucher
 RCC = RAD Conversion Commitment
 S&U = Sources and Uses
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Objective 1: Understand 
the Key Players Involved
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Key Players
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Key Players ‐ Internal
Role of the RAD Closing Coordinator
Your main point of contact during the closing process
Reviews & approves various closing documents
Reviews & processes RCC amendment & extension requests
Ensures all RCC Special Conditions are cleared prior to 
closing

Establishes closing logistics and signature coordination
Responsible for providing HUD‐signed docs and instructions 
for closing

Notifies SAC when RAD closing occurs
Coordinates with HUD HQ on initial year funding 
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Key Players ‐ Internal
Role of the HUD Field Counsel
 Reviews the following:

• Title Policy Pro forma or Title Report
• Survey
• Organizational documents
• Subordination Agreements
• Documentation related to existing Mixed Finance transactions (if 
applicable)

• Legal Opinions (Owner’s Counsel, PHA’s Counsel, etc.)
• Current DOT/DORC and any other existing encumbrances and/or 
exception documents

• Certification and Assurances
• Release of Declaration of Trust/Restrictive Covenant
• RAD Use Agreement
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Key Players ‐ Internal
Role of the RAD Transaction Manager/Branch Chief
Generally, the RAD TM & Branch Chief play a limited role 
in the closing process

RAD CC will obtain TM approval on any changes that occur 
during closing which impact the original Financing Plan 
submission or result in substantive changes to the RCC

• Examples: S&U/financing changes, any changes that impact the 
CHAP award (unit mix, rents, utility responsibilities), clearing RCC 
special conditions
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Key Players ‐ Internal
Role of the PIH Field Office
Approves non‐dwelling structures/land for removal in 
conjunction with the conversion

Ensures existing Public Housing debt (EPC, CFFP, OFFP, 
Repayment Agreement, etc.) has been properly addressed 

Verifies that the PHA Plan was properly amended/updated to 
reflect the RAD conversion

 If applicable, verifies that the PHA has an PBV component in an 
approved HCV Administrative Plan
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Key Players ‐ Internal
Role of MF Regional Centers/Satellite Offices

 Involved in all PBRA & PBV FHA transactions
 Provides the PBRA HAP Contract Number
 Facilitates setup in TRACS following closing
 Receives & processes 2530/APPS submissions prior to closing*
 Receives & processes Affirmative Fair Housing Marketing Plan (in 

conjunction with FHEO)*
 Reviews/approves/executes: Rent Schedule, Management Agent 

Certification, HAP Contract**
 Reviews/approves: Management Agreement, Management Entity Profile, 

Fidelity Bond Coverage**
 Following closing, your MF Resolution Specialist will be your main POC

*These docs are submitted during your financing plan submission
**These docs are submitted with your draft closing package           
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Key Players ‐ External
Roles of PHA, New Owner, Outside Counsel, Lenders, 
Investors

 Work with applicable parties to assemble closing package in 
timely manner

 Ask HUD for help! Alert RAD CC if problems arise
 Be responsive to comments from RAD CC & HUD Counsel

12



Objective 2: Learn about 
the closing process
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Closing Process

 Closing process begins with the issuance of the RCC
– PHA will receive a PDF of the HUD‐executed RCC via email
– PHA & Owner (as applicable) must countersign RCC and upload to RAD 

Resource Desk within 30 days

 PHA will receive a “hello email” to introduce the RAD CC 
& HUD Attorney

 Kick‐off call
 Remember – at least one resident meeting must be held 
after RCC issuance
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Closing Process
Submission of Draft Closing Package
 Follow PBV or PBRA Closing Checklist (Exhibit E of RCC)
The draft closing package is a DRAFT submission for HUD to 
review – nothing is executed at this stage

Ask RAD CC and HUD Attorney for preferred submission format
 Submit draft package within 2 weeks of RCC issuance – one 
package to RAD CC & one package to HUD Attorney

Package should be submitted to HUD no later than 2 months 
following RCC issuance
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Closing Process
Review of Draft Closing Package
RAD CC and HUD Attorney typically complete initial reviews 
within 2 weeks

RAD CC and HUD Attorney issue comments to all appropriate 
parties via email

Work with RAD CC and HUD Attorney to resolve all open items 
and revisions

Make HUD aware of any closing deadlines you need to meet
RCC Amendment requests should be submitted in writing to 
RAD CC 

HUD typically processes a single RCC amendment just before 
Closing
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Closing Process
Finalizing Documents
RAD CC completes final program review, requiring:

 Fully executed consolidated owner certification
 Final S&U
 Final version of HAP Contract with all exhibits,
 Confirmation that all RCC special conditions are satisfied 

HUD Counsel completes final legal review and provides final 
execution‐ready versions of documents to the Closing Division
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Closing Process
Closing Document Logistics 
 Document execution requires cooperation with multiple offices within 

HUD
 Once all program & legal docs are finalized, allow time to obtain all 

HUD signatures
 RAD CC responsible for facilitating HUD signatures on HUD docs
 Closing Team will send the RAD Use Agreement, DOT/DORC Release, 

and RCC Amendment (as applicable) to your third‐party escrow agent 
with an escrow instructions letter

 Other documents that require HUD signature
• PBRA HAP Contract – signed first by local MF Office; covered by 
escrow letter

• Documents pertaining to existing Mixed Finance conversion –
signed by PIH Field Office; covered by escrow letter
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Closing process
Closing
Date of recording is considered the RAD closing date
HAP Contract effective date depends on closing date
On the day of recording, email your RAD CC to let them know 
that the transaction closed

 If closing will be delayed, notify RAD CC
Once closing documents are recorded, follow instructions to 
send the documents to your RAD CC
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Closing process
Funding – HAP 
 Projects continue to receive public housing funding for the remainder 

of the calendar year of the HAP effective date (called the year of 
Conversion)

 Section 8 funding begins in January of the next year (following the 
year your HAP contract is effective)

 PHAs must complete and submit the Initial Year Funding Tool and the 
50075.1 to convey the appropriate amount of Capital Funds to the 
project for the rest of the calendar year into BLI 1503 in LOCCS (HUD 
HQ moves these funds)

 Operating Reserves shown in the Initial Year Funding Tool do not need 
to be moved in LOCCS; the PHA is responsible for conveying the 
appropriate amount to the project

 See Year of Conversion Funding Instructions & Initial Year Funding tool 
on www.radresource.net
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Closing process
Funding – Development Costs

 If you want to use Public Housing funds as a Source, they must appear in the 
final, approved Sources & Uses in order to be used after conversion

 If you have Capital Funds or RHF in your Sources & Uses, you must take the 
proper steps to ensure these funds are available for use after conversion 
(HUD HQ moves these funds)

 Complete 50075.1 so that the funds can be moved to BLI 1504 in LOCCS 
(HUD HQ moves these funds)

 Operating Reserves shown in the S&U do not need to be moved in LOCCS; 
the PHA is responsible for conveying the appropriate amount to the project

 See Year of Conversion Funding Instructions 
 Remember – funds left in Public Housing after closing cannot be used to 

support the newly converted Section 8 property
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CLOSING PROCESS
RCC Issued by HUD

PHA Receives “Hello 
Email” with RAD CC & 

HUD Counsel 
Assignments

Kick Off Call Held

PHA Uploads Fully 
Executed RCC 

(within 30 days of Issuance)

PHA Submits Draft 
Closing Pkg to RAD CC 

& HUD Counsel

(within 2 weeks of RCC 
Issuance)

RAD CC & HUD Counsel 
Issue Comments

PHA Revises Documents & 
Resubmits 

(may be multiple rounds of 
revisions)

Legal & Program Reviews 
Finalized, including 

OAMPO docs & PBRA HAP 
(PBRA only)

(1 week in adv of HQ signing)

HQ Executes RAD Use 
Agreement,  DOT/DORC 
Release, RCC Amendment 

Documents with Escrow 
Instructions Letter 

Mailed to Escrow Agent

Closing (Recording) 

(within 11 days of receipt of docs)

PHA emails PDFS of 
recorded RAD UA, 
recorded DOT/DORC 

Release, Fully Executed 
HAP,  & Fully Executed 
RCC Amendment to 

RAD CC 

(within 3 days)

PHA completes 50058 
EOPs in PIC

(within 5 days)

Cap Funds transferred in 
LOCCS to BLI 1503 based 

on IYFT & 50075.1 
Submissions 

(Note: Cap Funds in S&U 
get transferred to BLI 
1504 at this time if not 
previously transferred)

Final Closing Docket 
uploaded to RAD 
Resource Desk

(within 30 days of closing)

RAD CC Notifies SAC that 
PIC Removal Application 

can be processed  PHA/Owner Completes 
Rehab/New 

Construction Milestone 
on RAD Resource Desk

(at rehab completion)



Objective 3: Understand 
Closing Timelines
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Timelines
Timelines

 RCC provides 90 days for closing. Be prepared to close when you get an RCC.
 Submit a draft closing package within 2 weeks of RCC issuance
 Closings tend to peak at year‐end.  Therefore, Recap has established 

deadlines and priorities—but there are no guarantees

 See Schedule Requirements for Closing RAD PH Conversions in 2018 Memo 
dated 3/14/18
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Timelines
What is Delayed Submission Status?  NEW!!

 See Recap Delayed Submissions Closings Memo dated 4/27/18
 Applicable to RCCs issued on or after May 1st

 If a draft closing package isn’t received within 2 months of RCC issuance, 
transaction will placed in Delayed Submission status

 Your transaction will remain in Delayed Submission status for 2 months or 
until a draft closing package is received, whichever occurs first

• Unassigned from RAD CC & HUD Field Counsel
• Notify RecapClosingTeam@hud.gov via email when your draft closing package is 
ready to be submitted

• Recap will then assign a closing coordinator & HUD Counsel and provide you 
with their contact information.

 RCCs will expire 4 months after issuance if no draft closing package is 
received

 Expired RCCs will be returned to the Transaction Division for a financing plan 
update

25



Objective 4: Become 
Familiar with Key RAD 
Closing Documents
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Key Closing Documents
 The RAD Closing Checklists for PBV or PBRA (Exhibit E of 
the RCC) explain the documents required for your closing

 Copies of contracts, forms, and templates are available at 
www.radresource.net > Contracts & Closing Documents
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Key Closing Documents
RAD Conversion Commitment (RCC)
The Commitment that is issued after Financing Plan approval
RCC Issuance begins the closing process
Must be fully executed and uploaded to the RAD Resource Desk 
within 30 days of issuance or it will be terminated – no 
exceptions!

RCC expires after 90 days of issuance unless otherwise extended 
by HUD
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Key Closing Documents
RAD Conversion Commitment – Owner info and other 
specifics 
RAD Resource Desk data provided by the PHA and the RAD 
Transaction Manager flows through to the RCC.

PHA is responsible for inputting correct information into the 
RAD Resource Desk via the “Ownership Data” page at Financing 
Plan submission. 

Take the time to make sure the information you input is 
accurate.
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Key Closing Documents
RAD Conversion Commitment ‐ Data
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Key Closing Documents
RAD Conversion Commitment ‐ Amendments
 If needed, submit an RCC amendment request in writing to your RAD 

CC
 Substantive changes to the Sources & Uses (Exhibit B) and repairs 

(Exhibit D) will require HUD approval  
 Approved changes to the Sources & Uses (Exhibit B) must be 

documented via an update to the RAD Resource Desk Transaction Log
 Pay attention to the date in the RCC by which the repairs must be 

completed or the owner will be considered in default – this is 
important & HUD will be monitoring this! If closing gets delayed, 
make sure to request an amendment to this date

 HUD will typically issue a single RCC amendment at the end of the 
closing process.  It must be fully executed and returned to HUD within 
3 days of closing
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Key Closing Documents
RAD Conversion Commitment ‐ Amendments, cont’d
 Changes to unit configurations, rents, and/or utility allowances 

during the closing process 
• These items have been finalized at financing plan submission
• Review your CHAP carefully prior to RCC issuance to ensure it 
accurately reflects your transaction, especially regarding utility 
allowances/responsibilities

• Changes during closing require both a CHAP amendment and an RCC 
amendment; could also require a revised financing plan submission and 
FHEO reviews if changes are significant

• Review the CHAP Amendment Overview & Contract Rent Flexibilities 
guide on www.radresource.net in advance of Financing Plan 
submission.  Do not wait until closing to request changes
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Key Closing Documents
RAD Use Agreement 

 Form can be found on www.radresource.net
 Different from other HUD use agreements – it’s RAD specific
 Recorded covenant that encumbers the property and outlines land use and 

affordability requirements
 Remains as an encumbrance unless released by HUD
 Typically covers all property being released from DOT/DORC
 Term of RAD Use Agreement will match term of HAP Contract
 May have multiple RAD Use Agreements (1:1 relationship with HAP)
 Executed by the Office of Recap and countersigned by Project Owner. There 

are some cases where the PHA or other fee estate owner also executes
 Recorded and must be superior to all financing documents
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Key Closing Documents
HAP Contract Parts 1 & 2  & Exhibits

 PBV and PBRA have their own unique HAP contract forms and exhibits –
available for download on www.radresource.net

• Addendum to the HAP Contract – Labor Standards is a required exhibit 

 PHA/Owner drafts (fill in the blanks) and submits 
 Reviewed by HUD Counsel and RAD CC
 Includes information on Rehab Assistance Payments (RAP)
 Mandatory contract renewal provision and resident procedural rights
 Provides HUD consent for certain common LIHTC assignments
 HAP effective date can be either the first day of the 1st month or the first 

day of the 2nd month following closing
 Option for a “Delayed HAP” via a PBV or PBRA Delayed Conversion 

Agreement – see “Overview of Master Leases & Delayed Conversion 
Agreements” on www.radresource.net
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Key Closing Documents
HAP Contract Parts 1 & 2  & Exhibits, cont’d
PBRA

• HUD & Owner are parties to contract
• RAD CC coordinates HUD signatures (HUD signs first & then transmits 
to your escrow agent for countersignature)

• If transaction involves multiples sites, HUD determines number of 
contracts

PBV
• Contract Administrator (PHA) and Owner are parties to contract
• When PHA is CA and there is no transfer of ownership to an outside 
entity, then a new entity with responsibility for management and 
leasing must be created by the PHA to be the Owner for purposes of 
the Section 8 HAP contract.

• If transaction involves multiple sites, regs govern number of contracts
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Key Closing Documents
DOT/DORC Release
 Sample available on www.radresource.net
May be one or more full or partial releases depending on 
whether or not all land encumbered by the existing DOT/DORC 
is converting and on historical factors 

 If non‐dwelling buildings and/or vacant land are associated with 
the transaction, the PIH Field Office must determine whether 
such assets may be released as part of the RAD Conversion

 Legal descriptions must match the legal description used in the 
title work

Executed by the GDAS for PIH
Recorded
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Key Closing Documents
Consolidated Owner Certification

 Sample available on www.radresource.net
 Contains various certifications applicable to all conversions and then 

additional certifications that may or may not apply to your specific deal
• Project financial condition
• Project physical condition
• Resident meetings/notifications
• Completion of repairs
• PIC removal
• Existing lease termination/new lease execution

 You identify the name of individual responsible for uploading the final 
closing docket after closing

 Must be fully executed & emailed to RAD CC prior to closing
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Objective 5: Understand the 
Unique Requirements for Different 

Types of RAD Transactions –
PBV or PBRA 

With FHA or not 
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Unique Closing Requirements
PBRA conversions
Assignment of MF Resolution Specialist who will be your main 
POC following conversion

Determine how many HAP contracts will be needed for your 
transaction 

Affirmative Fair Housing Marketing Plan (AFHMP)
• Submit via email to local MF HUD Office at Financing Plan submission
• Upload a copy of the approved AFHMP as part of your Financing Plan; if not yet 
approved, upload evidence that you made your submission to the HUD MF 
Office

• Recap does not process these submissions 
• Approved AFHMP will be attached as an exhibit to PBRA HAP Contract
• Transaction can close without an approved AFHMP but cannot perform 
marketing/leasing activities
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Unique Closing Requirements
PBRA conversions, cont’d
2530s/APPS

• Previous participation review by HUD for industry partners participating 
in HUD projects

• Submission must be approved by MF prior to closing
• Submission is made electronically via APPS at Financing Plan 
submission stage

– If you are having trouble using APPS, talk to your assigned MF Resolution 
Specialist regarding submitting paper 2530s
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Unique Closing Requirements
PBRA conversions, cont’d
2530s/APPS, cont’d

• Who needs previous participation approval?
– Owners & Management Agents per the below unless entity is a PHA or wholly owned 

by PHA
– LLC: managing members and non‐managing members with 25%+ ownership and all 

officers unless employed by the PHA
– LP: limited partners with 25%+ ownership & all general and co‐general partners 

unless wholly owned by PHA
– Passive investors exempt from 2530 but subject to the Identification and Certification 

of Eligible Limited Liability Investor Entities
– Even if entity is exempt from review process, the entity still needs to be setup in HUD 

secure systems

• See 2530 Guidance for RAD Transactions on www.radresource.net
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Unique Closing Requirements
PBRA conversions, cont’d
HAP Contract Number ‐ RAD CC will provide this to you
Obtain access to MF HUD Systems
HUD MF Forms – rental schedule, management entity profile, 
management agent certification

Copy of Management Agreement
Evidence of adequate Fidelity Bond coverage
References

• RAD Quick Reference Guide to Multifamily Housing Requirements 
• RAD PBRA Closing Checklist (Exhibit E to RCC)
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Unique Closing Requirements
PBV conversions
The Contract Administrator and Owner cannot be the same 
entity

• Address this early in the process, before Financing Plan submission

Proposed Contract Administrator (PHA) must currently operate 
a voucher program

 If an IOI exists between Contract Administrator and Owner, an 
independent third party must perform HQS inspections and rent 
reasonableness
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Unique Closing Requirements
PBV conversions, cont’d
Determine number of HAP Contracts based on PBV regs
The following types of units may be placed under the same RAD 
PBV HAP Contract:

• Units within a single building
• Units within multiple contiguous buildings
• Units within multiple buildings on contiguous parcels of land
• Multiple single‐family buildings (scattered site single family 
buildings) 

Consult RAD Quick Reference Guide to Project‐Based Voucher 
Assistance
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Unique Closing Requirements
RAD/FHA Conversions
Recap must be ready to issue RCC before FHA issues the Firm  
(FHA Firm issued first, followed shortly by RCC)

 FHA RAD transactions will be assigned a RAD Closing 
Coordinator and a MF Closing Coordinator located in the 
jurisdiction where the project is located

MF Closing Coordinator drives the closing following the 
standard FHA closing process, with help from the RAD CC on 
RAD‐specific closing documents

Coordination between all parties is necessary for a successful 
closing
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Unique Closing Requirements
All Conversions
Executing new leases
Preparing EOPs (End of Participation) – HUD Form 50058
Movement of PH Funds

• Initial Year Funding Tool
• 50075.1
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Unique Closing Requirements
Last Public Housing Project to Convert
 If following closing your PHA will no longer have a public 
housing program, consult with your PIH Field Office to identify 
closeout procedures

Review Notice PIH 2016‐23 (HA) – Requirements for PHAs 
Removing All Public Housing Units. Copy is available on 
www.radresource.net

Ensure your S&U includes any PH funds that are being 
converted
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Objective 6: Learn about 
Post‐Closing 

Responsibilities

(You’ve closed…but you’re not 
done yet!)
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Post Closing Responsibilities
Submission of “3 day docs” to your RAD Closing 
Coordinator
 Send these documents to your RAD CC within 3 days of 
recording:

• PDF of fully executed and recorded RAD Use Agreement(s)
• PDF of fully executed and recorded DOT/DORC Release(s)
• PDF of fully executed HAP contract(s) with all exhibits
• PDF of fully executed RCC amendment(s)
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Post Closing Responsibilities
Online Submission of Final Closing Docket
No more hardcopy submissions! 
Within 30 days of recording, all final transaction documents 
must be uploaded to the Resource Desk – “Final Closing Docket 
Milestone”

 Send a CD of the final closing docket to HUD Counsel
 See Post Closing Document Submission Instructions posted on 
www.radresource.net
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Post Closing Responsibilities
Rehab/Construction Completion Milestone
Required if RCC included any post‐closing work in Exhibit D 
(Scope of Work)

 Submit following completion of all repairs (within 45 days of 
the Work Completion Date shown in the RCC)

 See Instructions for Completing the Rehab/Construction 
Completion Milestone on www.radresource.net

• Owner must confirm full RCC SoW was completed, final amount spent, 
and date work was completed

• Certify that initial deposit to the replacement reserve (IDRR) was made 
at closing

• Relocation/right to return procedures were followed
• Section 3 reporting information
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Post Closing Responsibilities
Delayed Conversion Agreements
When you are ready to execute a HAP contract, notify HUD in 
advance (90 days)

 Follow instructions in the agreement (PBV or PBRA)
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Objective 7: Understand 
Available Resources
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Resources
 RAD Resource Desk:  www.radresource.net

• Forms/Templates for closing‐ http://www.radresource.net/closing.cfm
• Quick Reference Guide to Multifamily Housing Requirements (PBRA)
• Quick Reference Guide for Projects Converting to Project‐Based Voucher Assistance 

(PBV)
• FDS Reporting Requirements for RAD Conversion (Accounting Brief #22)
• PIH Notice 2016‐23: Requirements & Guidance for PHAs Removing All Public Housing 

Units
• Initial Year Funding Tool
• 2530 Guidance for RAD Transactions
• Overview of Master Leases & Delayed Conversion Agreements
• Overview of CHAP Amendments & Contract Rent Flexibilities
• PBV & PBRA RAD Closing Checklists
• FAQs
• Email: resourcedesk@radresource.net

54



Resources
 Tenant Rental Assistance Certification System (TRACS) Website 

(for PBRA):
 http://portal.hud.gov/hudportal/HUD?src=/program_offices/housing/mfh

/trx/trxsum

 HUD Multifamily Handbooks (PBRA Conversions)
 https://www.hud.gov/program_offices/administration/hudclips/handbook

s/hsgh

 RAD Website:  www.hud.gov/rad
 Bev Rudman, Director of Closing & Post Closing, Office of Recap

 beverly.n.rudman@hud.gov
 (202) 402‐8395
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Objective 8: Tips for a 
Smooth Closing
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Tips for a Smooth Closing
Prior to RCC Issuance
1. Ownership Considerations

a) Setup your new ownership entity
b) Ensure new ownership entity meets ownership/control requirements 

outlined in RAD Notice
c) Review all Ownership Data that you have input on the RAD Resource Desk 

for correctness
d) PBRA & PBV w/ FHA: Ensure you have completed & submitted all required 

APPS/2530 submissions to your local MF Field Office; ensure you have 
submitted your AFHMP
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Tips for a Smooth Closing
Prior to RCC Issuance
2. Operations/Property Management Considerations

a) Select an experienced management agent 
b) Discuss the number of HAP contracts required for your conversion with 

your RAD Transaction Manager
c) Systems – ensure your internal systems and staff are ready for the 

transition to the Section 8 funding platform
d) Understand your Section 8 reporting requirements
e) PBV: If an IOI exists between the CA & HAP Owner, ensure you have 

identified a third party to perform inspections and rent adjustments
f) Review waitlist policies and admission preferences
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Tips for a Smooth Closing
Prior to RCC Issuance
3. Identify/Assemble Closing Team
a) Identify who in‐house will be main contact for RAD closing or if you wish to 

utilize external consultants
b) Obtain experienced outside counsel that knows RAD
c) Review current title encumbrances and exceptions to ensure there are no 

surprises
d) Review the PBV or PBRA Closing Checklists and contracts/forms found on 

www.radresource.net.  Don’t wait until RCC issuance to begin thinking 
about closing!
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Tips for a Smooth Closing
Prior to RCC Issuance
4. Financing

a) Ensure all lenders/investors have completed their due diligence and 
understand unique RAD requirements (including subordination)

b) Understand how the funding works for the remainder of the calendar year 
following closing– review the Initial Year Funding Tool instructions

c) Existing Mixed Finance conversions: Ensure all existing lenders/investors 
have reviewed the RAD conversion and subordination requirements in 
advance of RCC issuance. 
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Tips for a Smooth Closing
Prior to RCC Issuance
5. Review your RAD CHAP Award for the following:

a) Is the unit mix and count correct?
b) Do the utility allowances reflect the current Public Housing Utility 

allowances in place or does your transaction meet an exception?
c) Have you reviewed and incorporated all potential rent flexibilities as 

outlined in the RAD CHAP Amendment & Rent Flexibility guide?

6. Residents
a) Establish and maintain communication with existing residents 
b) Communication is crucial to a smooth conversion, especially when 

rehab and relocation is involved
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Questions?
 This webinar was recorded
 The recording & slides will be available on 

www.radresource.net within 2‐3 business 
days

 Ask Questions
– Be sure to input your Audio PIN shown on your control 

panel (Note: this PIN is unique to you and cannot be 
shared)

– “Raise your hand” by clicking on the hand icon on your 
control panel and the presenter will un‐mute your line so 
you can ask your question live

– If you wish to submit a question in writing, type your 
question via the “Question” feature at the bottom of your 
control panel; typed Qs will be answered via email 
following the webinar
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